



CONTRACT AUTHORIZATION AND SIGNATURE – COVER SHEET
(For City Use Only)

CONTRACT DETAILS

New Contract
 Amendment
 Extension
 Other: _____

Purchasing Job Number: P19-0079
Buyer Name: Lisa Houg/DG

Vendor / Contractor: Yesco, LLC

Contract Description: Fixed Building, Monument and Site Wayfinding Signage

Scope/Change Description: Extension four (4) of four (4). Final Extension

Start Date: 07/01/2023
End Date: 06/30/2024
Term Contract? No
 Yes
Final Expiration: 06/30/2024

FINANCIAL DETAILS

City Department: Engineering
Department Rep: Ed Striffler

Budget Account #: _____
CIP#: _____

A. This document amount: \$ 0.00

B. Total of all previous executed amounts for this contract: \$ 0.00

C. Total Contract Amount: \$ 0.00

APPROVALS

Council Approval Required?: No
 Yes:
Council Date: _____

City Manager Signature Required? No
 Yes

Risk Management Approval Required? No
 Yes:
Risk Mgmt Signature: _____

SPECIAL INSTRUCTIONS

CONTRACT NUMBER

MATERIALS MANAGER APPROVAL

ACON23519D

Christine Finney



CONTRACT AMENDMENT

Solicitation No: P19-0079

Page 1 of 1

Description: Fixed Building, Monument and Site Wayfinding

Amendment No: Four (4)

Date: 03/30/2023

Materials Management Procurement

9875 N. 85th Ave., 2nd Fl.
Peoria, AZ 85345
Telephone: (623) 773-7115
Fax: (623) 773-7118

Buyer: Lisa Houg/DG

In accordance with the Contract Special Terms and Conditions, Contract Extension, the above referenced contract shall expire on 06/30/2023 and is hereby extended. Extension four (4) of four (4). **FINAL EXTENSION.**

The New Contract Term is: **07/01/2023 to 06/30/2024**

Contractor hereby acknowledges receipt and agreement. A signed copy shall be filed with the City of Peoria, Materials Management Division.

Paul Gullo

Signature

5/1/23 15:31 MST

Date

Paul Gullo,
Vice President

Typed Name and Title

YESCO, LLC

Company Name

6725 W Chicago St.

Address

Chandler

City

AZ

State

85226

Zip

Attested by:

Jill A. Boltz for

Lori Dyckman, City Clerk

CC Number

ACON23519D

Contract Number



City Seal
Copyright 2003
City of Peoria, Arizona

Adina Lund

Director: Adina Lund, Development & Engineering
Director

Edward Striffler

Department Rep: Ed Striffler, Architectural Services
Manager

Approved as to Form:

Michael Dynes for

Emily Jurmu, City Attorney

The above referenced Contract Amendment is hereby
Executed:

05/08/2023

at Peoria, Arizona

Christine Finney

Christine Finney, Materials Manager